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R/g Ne 6476u  Form 24 for 06.16.2011
Tests of MBPJ1 proximity communication equipment. Deactivation/activation of BO-CY mode n BUTC telemetry
measurement system power

GMT Crew Activity
06:00-06:20 |FE-5 HRF — urine sample collection, subject
06:00-06:10 EEEEE%FE'3 Morning inspection
06:10-06:35 |FE-3 Post-sleep
06:10-06:40 |FE-4,FE-6 Post-sleep
06:10-06:25 |FE-1 Post-sleep
06:10-06:25 |CDR Urinalysis
06:20-06:30 |FE-5 HRF - MELFI blood sample install
06:25-06:40 |FE-1 Urinalysis
06:25-06:55 |CDR Post-sleep
06:30-06:45 |FE-5 Post-sleep
06:35-06:45 |FE-3 HRF — assembly of the refrigeration centrifuge
06:40-06:55 |FE-1 Post-sleep
06:40-06:55 |FE-4 Urinalysis
06:40-07:30 |FE-6 Breakfast
06:45-07:05 |FE-3 HRF — blood draw from the subject
06:45-07:00 |FE-5 HRF — blood draw operator
06:55-07:30 |CDR,FE-1 Breakfast
06:55-07:05 |FE-4 URISIS equipment stow
07:00-07:30 |FE-5 Breakfast
07:05-07:30 |FE-4 Breakfast
07:05-07:15 |FE-3 Breakfast
07:15-07:25 |FE-3 HRF - refrigeration centrifuge config
07:25-07:30 |FE-3 Breakfast
07:30-07:55 . DPC (S-band)
07:55-08:15 |FE-4,FE-6 Work prep
07:55-08:10 |CDR,FE-1 Breakfast
07:55-08:00 |FE-3 HRF — completion of refrigeration centrifuge rotation
07:55-08:15 |FE-5 Breakfast
08:00-08:10 |FE-3 Nutrition n Repository — placement of blood samples into MELFI freezer
08:10-08:15 |FE-3 HRF2 — computer config
08:10-08:30 |FE-1 Work prep
08:10-08:20 |CDR Work prep

08:15-09:15 |FE-3,FE-5,FE-6 Handover

1ZGIB-DAKON. Re-upload data to USB, clean up the archive, experiment 3 downlink

08:20-08:55 |CDR Tagup with specialist (S-band)

08:40-09:45 |FE-4 PE T2 -day 3

08:40-09:45 |FE-1 PNEUMOCARD. Experiment run. Tagup with specialist (S-band)

08:55-09:00 |CDR 1ZGIB-DAKON. DAKON equipment deactivation. Tagup with specialist (S-band)
09:00-09:40 CDR IDENTIFIKATSIYA. UMY-L data upload to laptop

09:15-10:45 |FE-3 PE ARED

09:15-09:35 |FE-5 HRF — collection of urine samples, subject

09:15-09:40 |FE-6 PASSAGES payload materials setup



09:35-09:40
09:40-10:25
09:40-09:45
09:40-10:10
09:45-10:15

09:45-11:00

09:45-10:15

10:10-11:10
10:15-11:15

10:15-10:30

10:25-11:25
10:45-11:45
11:10-11:20
10:30-11:30
11:15-12:00
11:15-11:20
11:20-12:05
11:20-12:50
11:25-12:25

11:30-12:45

11:45-12:35
12:00-12:50
12:05-12:15
12:25-12:45
12:30-12:45
12:45-12:50
12:45-12:50
12:50-13:50

13:50-14:15

13:50-15:15
13:50-14:00
13:50-14:05
14:00-14:05
14:05-14:20
14:05-14:25
14:15-14:55
14:20-16:20
14:25-14:30
14:30-15:30
14:35-15:15
15:15-15:50

FE-5
FE-6
CDR
FE-5
CDR

FE-4

FE-1

FE-5
CDR

FE-1

FE-6
FE-3
FE-5
FE-1
FE-4
CDR
FE-5
CDR
FE-6

FE-1

FE-3
FE-4
FE-5
FE-6
FE-5
FE-6
FE-5

CDR

FE-4

FE-5

FE-1

FE-6

FE-6

FE-5

CDR
FE-3,FE-6
FE-5

FE-5

FE-1
CDR,FE-1,FE-4
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HRF - ycTaHoBka o6pasua kposu B MELFI

PASSAGES. Science data collection. Session 1

Comm config from MRM2 for payload ops

Prep for recording excercise — start

KULONOVSKY KRYSTALL Equipment installation and assembly

On MCC Go Temporary BCK-0.5 replacement with BCK-1B. Tagup with specialist
(S-band)

On MCC Go Mating telemetry connectors of MBPJI, BYAIT antenna switch control unit
and ATV TY control panel to FETC2-12

PE T2
KULONOVSKY KRYSTALL payload session. Tagup with specialist (S-band)

On MCC Go Re-mating telemetry connector for Electron system: A19-X639, A19-640
from BITA-M Ne23 n.1 (00038803R, CM1PO_4 430_1) on BIMA-M Ne24 n.1
(00043416R). Removed one —to be discarded. Update IMS

Crew time for adaptation and familiarization with the station
PE CEVIS

TREAD. Completion of exercise

PE VELO - day 2

EKON. Observation and photography (test session)

Comm reconfig in MRM2

PASSAGES. Science data collection. Session 1

PE ARED

PE T2

RUSALKA. Prep, alignment per Sun and cleanup ops. Tagup with specialist (S-
band)

Hardware transfer to ATV2

Crew time for adaptation and familiarization with the station
HRF2 - pa6oTta c VENTLINE

PASSAGES. Equipment stow

PPC

PASSAGES PCMCIA card installation into EPM laptop
MPC activation after completion of payload activity

Midday meal

TB B-L4 KULONOVSKY KRYSTALL. Prep and video downlink. Tagup with specialist
(S-band)

Soyuz 702 unload and IMS update

Placement of 4 icepacks into MELFI3

RUSALKA. Completion of data upload, downlink via OCA

Stow video equipment for TVIS PE recording

PPC

HRF — urine sample collection, subject

COXX maintenance

EVA procedure review

HRF — blood sample placement into MELFI

Crew time for adaptation and familiarization with the station
OA025M(3Y1A) unit installation and re-mating electrical connectors
TB B-L PAO with representatives of Central Television of China



15:30-17:00
15:50-16:45
15:50-16:50
16:20-16:50
16:45-18:45

16:50-17:20

16:50-18:20
16:50-16:55
16:55-17:00
17:00-17:10
17:00-18:30
17:10-17:20
17:20-17:35
17:20-18:50
17:25-18:00
17:35-17:45
17:45-18:05
18:00-18:05
18:05-18:10
18:05-18:15
18:10-18:25
18:15-18:30
18:20-18:40
18:25-18:45
18:30-18:50
18:35-18:50
18:30-18:35
18:40-18:50
18:45-18:50
18:45-18:50
18:50-19:15
19:15-19:40
19:40-20:00
20:00-20:05

20:00-21:30

20:05-21:25
21:25-21:30
21:30-06:00
Task list
Notes:

FE-5
CDR
FE-1,FE-4
FE-3,FE-6
CDR

FE-1

FE-4
FE-6
FE-6
FE-5
FE-6
FE-3
FE-3
FE-1
FE-5
FE-3
FE-3
FE-5
FE-5
FE-3
FE-5
FE-3
FE-4
FE-5
FE-6
FE-3
FE-3
FE-4
FE-5
CDR

FE-3

CDR,FE-1,FE-4,
FE-5,FE-6

FE-3
FE-3

CDR,FE-1,FE-4

Page 3 of 3

PE ARED

PE T2 - day 2

Handover

EVA conference with MCC-M

ELECTRON system repair and activation. Tagup with specialist (S-band)

Monitoring MBPJ1, APE MBPII, MY ATV. Test 1 MBPJ1. Tagup with specialist (S-
band)

PE VELO - day 3

PASSAGES PCMCIA card stow

Installation video equipment for TVIS PE recording
EHS - GC/DMS ops start

PE ARED

CWC inventory

PPC

PE T2 -day 2

Evening work prep

EMU LLB recharge - completion

BSA battery charge - start

MPC deactivation after completion of payload activity
LAN2 monitor activation in rack ER4

ATV — equipment transfer conference

Evening work prep

Inventory and stowage conference

IMS update

HRF — urine sample collection, subject

Evening work prep

Evening work prep

EMU — storage battery reconfig

Evening work prep

HRF — blood sample placement into MELFI freezer
Evening work prep

DPC (S-band)

Pre-sleep ops

Crew conference with Astronaut Office management
MPC- powerup

Pre-sleep ops

Pre-sleep ops

MPC- power off

Sleep

Roscosmos website material prep

1. SM Window #9 cover opening is at crew discretion with report to MCC

2. See OSTP for references to USOS activities

3. Pre-sleep ops: dinner, daily food prep, pre-sleep

4. At evening DPC — deactivate all laptops except for RS1(RS2), RSS1, RSS2 for the sleep time period (due to the

solar orbit)

End of radiogram



